Resolution No. 0390-08 May 06, 2008

Resolution authorizing the Franklin County Engineer to enter into
a contract modification with Parsons Brinckerhoff Ohio, Inc., (how
known as PB Americas, Inc.), for the Clime Road Part 1
Improvement Project (Engineer) ($214,496.00)

WHEREAS, on January 21, 2003, the Board approved
Resolution No. 52-03 appointing Parsons Brinckerhoff Ohio, Inc., (now
known as PB Americas, Inc.), to assist the Franklin County Engineer in
preparing right-of-way and construction plans for the improvement of
Clime Road, between Georgesville Road and Demorest Road, for the
amount of Six Hundred Thirty Nine Thousand Five Hundred Twenty dollars
and zero cents, ($639,520.00); and

WHEREAS, due to the timing of the awarding of the design
contract and the completion of the design plans, governmental guidelines
had changed including FEMA flood maps and OEPA water quality
regulations, and in order to meet these new requirements, we instructed
the consultant to investigate several different design challenges; and

WHEREAS, also due to the time that the design contract was
awarded, it was necessary to review new FEMA requirements for bridges
and structures, therefore, we directed Parsons Brinckerhoff Ohio, Inc., to
study various structure types, other than the existing, in order to decrease
or maintain back water elevations; and

WHEREAS, Parsons Brinckerhoff Ohio, Inc. was directed by
our office to evaluate different plan and profile grades on Clime Road and
Demorest Road, to reduce the footprint of the roadway project in order to
have the least impact on the commercial and private parcels; and

WHEREAS, in March, 2006, the Ohio Environmental
Protection Agency (OEPA) requirements for BMP’s became more
aggressive for our environment, therefore, plan changes were necessary
to meet these requirements; and

WHEREAS, the total cost of this contract modification shall not
exceed Two Hundred Fourteen Thousand Four Hundred Ninety Six dollars
and zero cents, ($214,496.00), as evidenced by the attached purchase
order proof listing which has been pre-certified by the Franklin County
Auditor;

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS OF
FRANKLIN COUNTY, OHIO:




Resolution No. 0390-08 May 06, 2008

Resolution authorizing the Franklin County Engineer to enter into
a contract modification with Parsons Brinckerhoff Ohio, Inc., (how
known as PB Americas, Inc.), for the Clime Road Part 1
Improvement Project (Engineer) ($214,496.00)

Section 1) That the Franklin County Engineer is hereby authorized to
enter into a contract modification with Parsons Brinckerhoff Ohio, Inc.,
(now known as PB Americas, Inc.), for design services on the Clime Road
project, between Georgesville Road and Demorest Road, as detailed
herein.

Section 2) That the total cost of this contract modification shall not
exceed Two Hundred Fourteen Thousand Four Hundred Ninety Six dollars
and zero cents, ($214,496.00).

Prepared By: Kris Collins

cc: Engineer
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